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ESTIMATE RUN 11/15/2011

ESTIMATE SUMMARY 14:16:29

CONTID: C17021         ESTIMATE NO: 0004 PROG 2005

PCN: 17021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 (WADSWORTH):88TH TO 104 PERCENT TIME:

PROJECT NO: STA 1211-069                  

SH 121 (WADSWORTH):88TH TO 104

NAME OF ROAD: SH 121 (Wadsworth Parkway )

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 06/01/2011

6374 S. RACINE CIRCLE DATE LET 04/07/2011 DATE WORK BEGAN 06/01/2011

 DATE AWARDED 04/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,514,771.94 PARTICIPATING $ $ 20,771.21

AWARD PROJECT AMT: 4,740,074.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

WORK DAYS

WORK DAYS

61.74%

2,110,099.38

20,771.21

20,771.21

20,771.21

$

$

$

$

3,404,672.56

0.00

3,404,672.56

0.00

3,404,672.56

-71,101.12

0.00

3,333,571.44

0.00

AMOUNT DUE 3,333,571.44 20,771.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,771.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

110.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 3.000

0.480

201-00001  
 

3.480

ACRE

4,570.26000 15,904.503.480

2,193.72

0010 Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

975.00000 0.000.000

0.00

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

975.00000 975.001.000

0.00

0020 Removal of Pipe 20.000

0.000

202-00035  
 

20.000

LF  

38.00000 760.0020.000

0.00

0025 Removal of Concrete Median Cover Material 1,237.000

-154.100

202-00190  
 

1,237.000

SY  

12.39000 13,417.131,082.900

-1,909.30

0030 Removal of Median Cover 18.000

0.000

202-00195  
 

18.000

SY  

40.00000 720.0018.000

0.00

0035 Removal of Sidewalk 614.000

724.500

202-00200  
 

1,454.000

SY  

12.39000 16,584.021,338.500

8,976.56

0040 Removal of Curb 0.000

0.000

202-00201  
 

2,500.000

LF  

2.50000 0.000.000

0.00

0045 Removal of Curb and Gutter 3,684.000

1,621.000

202-00203  
 

5,305.000

LF  

5.12000 27,161.605,305.000

8,299.52

0050 Removal of Concrete Curb Ramp 404.500

218.100

202-00206  
 

656.000

SY  

12.39000 7,714.01622.600

2,702.26

0055 Removal of Concrete Pavement 9.000

0.000

202-00210  
 

9.000

SY  

40.00000 360.009.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 889.000

0.000

202-00220  
 

2,404.000

SY  

6.71000 5,965.19889.000

0.00

0065 *Removal of Asphalt Mat (Planing) 113,642.000

0.000

202-00240  
 

113,642.000

SY  

1.55000 176,145.10113,642.000

0.00

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

85.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

3.000

EACH

85.00000 0.000.000

0.00

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

65.00000 0.000.000

0.00

0085 *Removal of End Anchorage 0.000

4.000

202-01300  
 

6.000

EACH

144.80000 579.204.000

579.20

0087 Rem Pavement Marking 3,833.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 5,749.503,833.000

0.00

0090 Clean Valve Box 0.000

0.000

202-04005  
 

8.000

EACH

200.00000 0.000.000

0.00

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3.000

CY  

112.50000 0.000.000

0.00

0096 Emb Matl (CIP) 0.000

392.100

203-00060  
 

392.100

CY  

60.15000 23,584.82392.100

23,584.82

0100 *Potholing 82.750

36.000

203-01597  
 

118.750

HOUR

165.00000 19,593.75118.750

5,940.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sweeping (With Pickup Broom) 35.000

0.000

203-01622  
 

40.000

HOUR

50.00000 1,750.0035.000

0.00

0110 Structure Excavation 0.000

0.000

206-00000  
 

3.000

CY  

14.50000 0.000.000

0.00

0115 Topsoil 0.000

425.000

207-00205  
 

622.000

CY  

42.67000 18,134.75425.000

18,134.75

0120 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

160.000

LF  

3.25000 487.50150.000

0.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

10.50000 0.000.000

0.00

0130 *Silt Fence 3,905.000

0.000

208-00020  
 

4,000.000

LF  

0.88000 3,436.403,905.000

0.00

0135 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

450.00000 0.000.000

0.00

0140 *Gravel Bag 760.000

0.000

208-00034  
 

2,000.000

LF  

6.59000 5,008.40760.000

0.00

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0150 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

64.000

EACH

116.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00



CONTID: C17021         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Labor) 20.000

53.500

208-00103  
 

73.500

HOUR

37.00000 2,719.5073.500

1,979.50

0165 *Removal and Disposal of Sediment (Equipment) 4.000

21.500

208-00105  
 

40.000

HOUR

75.00000 1,912.5025.500

1,612.50

0170 Sweeping (Sediment Removal) 72.000

21.500

208-00106  
 

250.000

HOUR

50.00000 4,675.0093.500

1,075.00

0175 Removal of Trash 12.000

0.000

208-00107  
 

200.000

HOUR

30.00000 360.0012.000

0.00

0180 Erosion Control Supervisor 60.000

23.000

208-00206  
 

150.000

DAY 

75.00000 6,225.0083.000

1,725.00

0185 Temporary Berms 0.000

0.000

208-00300  
 

1,000.000

LF  

1.00000 0.000.000

0.00

0190 *Reset Ground Sign 13.000

47.000

210-00810  
 

60.000

EACH

185.00000 11,100.0060.000

8,695.00

0195 *Reset Sign Panel 0.000

14.000

210-00815  
 

14.000

EACH

100.00000 1,400.0014.000

1,400.00

0200 *Reset Traffic Signal Pole 3.000

3.000

210-00840  
 

8.000

EACH

1,664.00000 9,984.006.000

4,992.00

0205 *Reset Guardrail Type 3 280.250

644.750

210-01130  
 

1,121.000

LF  

6.80000 6,290.00925.000

4,384.30

0210 Adjust Manhole 3.000

0.000

210-04010  
 

3.000

EACH

400.00000 1,200.003.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Modify Inlet 0.000

6.000

210-04020  
 

15.000

EACH

3,925.00000 23,550.006.000

23,550.00

0220 Adjust Valve Box 24.000

0.000

210-04050  
 

34.000

EACH

200.00000 4,800.0024.000

0.00

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

3,300.00000 0.000.000

0.00

0235 *Sod 0.000

17,500.000

212-00050  
 

36,400.000

SF  

0.45000 7,875.0017,500.000

7,875.00

0240 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

64.000

LB  

5.00000 0.000.000

0.00

0250 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

650.00000 0.000.000

0.00

0255 Aggregate Base Course (Class 6) 23.300

0.000

304-06007  
 

163.000

CY  

26.41000 615.3523.300

0.00

0260 Aggregate Base Course (Class 6) (Special) 1,034.000

320.000

304-06008  
 

2,069.000

CY  

26.41000 35,759.141,354.000

8,451.20

0265 *Hot Mix Asphalt (Patching) (Asphalt) 853.420

50.030

403-00720  
 

903.450

TON 

100.00000 90,345.00903.450

5,003.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,180.150

107.850

403-33841  
 

2,500.000

TON 

65.00000 83,720.001,288.000

7,010.25

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

215.050

403-34871  
 

250.000

TON 

75.00000 16,128.75215.050

16,128.75

0280 *Emulsified Asphalt (Slow-Setting) 267.470

105.300

411-10255  
 

637.000

GAL 

3.00000 1,118.31372.770

315.90

0285 Furnish Concrete Pavement 1,194.000

0.000

412-00000  
 

4,159.000

CY  

46.70000 55,759.801,194.000

0.00

0290 *Concrete Pavement (6 Inch) 95,591.000

34.800

412-00600  
 

102,650.000

SY  

18.00000 1,721,264.4095,625.800

626.40

0295 *Concrete Pavement (6 Inch) (Fast Track) 9,657.000

0.000

412-00605  
 

9,657.000

SY  

23.20000 224,042.409,657.000

0.00

0300 *Concrete Pavement (9-1/2 Inch) 898.000

0.000

412-00950  
 

977.000

SY  

53.20000 47,773.60898.000

0.00

0305 *Concrete Class B 1.000

0.000

601-01000  
 

5.500

CY  

535.00000 535.001.000

0.00

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 44.000

0.000

603-01185  
 

44.000

LF  

62.50000 2,750.0044.000

0.00

0315 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,950.00000 3,950.001.000

0.00

0320 *Guardrail Type 3 (6-3 Post Spacing) 0.000

437.500

606-00301  
 

490.000

LF  

15.05000 6,584.38437.500

6,584.38
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

4.000

EACH

650.70000 1,952.103.000

1,952.10

0330 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

3.000

EACH

1,896.25000 5,688.753.000

5,688.75

0335 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

1,555.10000 1,555.101.000

1,555.10

0340 Fence (Temporary) 200.000

0.000

607-11580  
 

1,000.000

LF  

2.00000 400.00200.000

0.00

0345 *Concrete Sidewalk 0.000

420.400

608-00000  
 

2,047.000

SY  

19.35000 8,134.74420.400

8,134.74

0350 *Concrete Curb Ramp 0.000

251.300

608-00010  
 

656.000

SY  

65.00000 16,334.50251.300

16,334.50

0355 *Sidewalk Drain 0.000

0.000

608-10010  
 

2.000

EACH

2,165.00000 0.000.000

0.00

0360 Curb and Gutter Type 2 (Section I-B) 0.000

843.000

609-21010  
 

2,394.000

LF  

13.60000 11,464.80843.000

11,464.80

0361 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

13.60000 0.000.000

0.00

0365 Curb and Gutter Type 2 (Section II-B) 0.000

899.000

609-21020  
 

13,093.000

LF  

11.00000 9,889.00899.000

9,889.00

0366 *Curb and Gutter Type 2 (Section II-M) 2,000.000

7,678.000

609-21021  
 

9,678.000

LF  

11.00000 106,458.009,678.000

84,458.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

850.000

LF  

16.00000 0.000.000

0.00

0375 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

8,429.000

SF  

5.15000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

22.00000 0.000.000

0.00

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

47.000

EACH

23.00000 0.000.000

0.00

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

24.00000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 4,200.000

0.000

613-00206  
 

4,200.000

LF  

9.00000 37,800.004,200.000

0.00

0400 *3 Inch Electrical Conduit (Bored) 500.000

84.000

613-00306  
 

584.000

LF  

11.00000 6,424.00584.000

924.00

0405 *Pull Box (Special) 14.000

3.000

613-07000  
 

18.000

EACH

165.00000 2,805.0017.000

495.00

0410 *Pull Box (24"x36"x18") 24.000

0.000

613-07034  
 

24.000

EACH

672.00000 16,128.0024.000

0.00

0415 *Wiring 0.300

0.000

613-10000  
 

0.500

L S 

6,039.00000 1,811.700.300

0.00

0420 *Sign Panel (Class I) 0.000

112.000

614-00011  
 

112.000

SF  

20.00000 2,240.00112.000

2,240.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Sign Panel (Class II) 0.000

12.000

614-00012  
 

12.000

SF  

22.00000 264.0012.000

264.00

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

2.000

614-01583  
 

4.000

EACH

350.00000 700.002.000

700.00

0435 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

2.000

EACH

478.00000 0.000.000

0.00

0440 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

95.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

11,682.000

LF  

4.45000 0.000.000

0.00

0446 Loop Detector Wire 0.000

11,328.000

614-72875  
 

11,328.000

LF  

3.75000 42,480.0011,328.000

42,480.00

0447 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10.000

0.000

614-72876  
 

10.000

EACH

641.52000 6,415.2010.000

0.00

0450 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

26.000

0.000

614-72889  
 

26.000

EACH

668.00000 17,368.0026.000

0.00

0455 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,078.00000 0.000.000

0.00

0460 *Construction Surveying 0.580

0.160

625-00000  
 

1.000

L S 

10,000.00000 7,400.000.740

1,600.00

0461 Const Surveying (Hour) 0.000

41.000

625-00001  
 

41.000

HOUR

100.00000 4,100.0041.000

4,100.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

379,300.26000 379,300.261.000

0.00

0470 Public Information Services 0.580

0.160

626-01000  
 

1.000

L S 

5,000.00000 3,700.000.740

800.00

0475 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

102.000

GAL 

175.00000 0.000.000

0.00

0480 *Pavement Marking Paint (Low VOC Solvent Base) 407.000

0.000

627-00012  
 

988.000

GAL 

20.00000 8,140.00407.000

0.00

0485 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

13,798.000

SF  

8.65000 0.000.000

0.00

0490 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

11,100.000

SF  

7.25000 0.000.000

0.00

0495 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,220.000

SF  

12.50000 0.000.000

0.00

0500 *Flagging 3,531.500

520.000

630-00000  
 

5,000.000

HOUR

18.00000 72,927.004,051.500

9,360.00

0505 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

6,000.00000 0.000.000

0.00

0510 *Traffic Control Inspection 16.000

6.000

630-00007  
 

70.000

DAY 

125.00000 2,750.0022.000

750.00

0515 *Traffic Control Management 61.000

24.000

630-00012  
 

150.000

DAY 

399.00000 33,915.0085.000

9,576.00
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PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

100.000

HOUR

65.00000 0.000.000

0.00

0525 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

160.00000 160.001.000

0.00

0530 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

25.000

EACH

50.00000 300.006.000

0.00

0535 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

100.000

EACH

40.00000 1,320.0033.000

0.00

0540 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

100.000

EACH

30.00000 930.0031.000

0.00

0545 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

20.000

EACH

20.00000 80.004.000

0.00

0550 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

200.000

SF  

16.00000 768.0048.000

0.00

0555 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

1,750.00000 3,500.002.000

0.00

0560 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

100.00000 200.002.000

0.00

0565 *Drum Channelizing Device 300.000

0.000

630-80360  
 

600.000

EACH

25.00000 7,500.00300.000

0.00

0570 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

40.07000 0.000.000

0.00
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0575 *Traffic Cone 300.000

0.000

630-80380  
 

600.000

EACH

7.00000 2,100.00300.000

0.00

0580 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0585 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A Concrete Pavement Incentive 0.000

-403,264.830

700-70013  
 

0.000

F A 

1.00000 -403,264.83-403,264.830

-403,264.83

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A On-The-Job Trainee 33.600

0.000

700-70021  
 

5,760.000

HOUR

1.00000 33.6033.600

0.00
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0630 F/A OJT Colorado Training Program 2,100.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

0.00

0635 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0640 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

16,350.000

F A 

1.00000 0.000.000

0.00

0645 F/A Uniformed Traffic Control (Officer Time) 34,385.000

0.000

700-70034  
 

90,000.000

F A 

1.00000 34,385.0034,385.000

0.00

0650 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0655 F/A Landscaping Restoration 6,776.150

30,575.340

700-70310  
 

37,351.490

F A 

1.00000 37,351.4937,351.490

30,575.34

0660 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,215,876.419,986.215,315,909.40CURRENT AMT0200 $ $ $

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0665 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,700.00000 4,700.001.000

0.00

0670 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

286.00000 286.001.000

0.00

0675 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

240.00000 9,120.0038.000

0.00
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0680 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

260.00000 10,920.0042.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 500.000

0.000

613-00206  
 

500.000

LF  

9.00000 4,500.00500.000

0.00

0690 *3 Inch Electrical Conduit (Bored) 1,000.000

0.000

613-00306  
 

1,000.000

LF  

11.00000 11,000.001,000.000

0.00

0695 *2 Inch Electrical Conduit (Plastic) 90.000

0.000

613-01200  
 

100.000

LF  

6.65000 598.5090.000

0.00

0700 *3 Inch Electrical Conduit (Plastic) 180.000

0.000

613-01300  
 

200.000

LF  

10.00000 1,800.00180.000

0.00

0705 *Pull Box (Special) 2.000

1.000

613-07000  
 

4.000

EACH

165.00000 495.003.000

165.00

0710 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

4.000

EACH

702.00000 1,404.002.000

0.00

0715 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

1.000

EACH

1,100.00000 550.000.500

0.00

0720 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

6,039.00000 2,415.600.400

0.00

0725 *Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

4.000

EACH

332.00000 1,328.004.000

0.00

0730 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

532.00000 4,256.008.000

0.00



CONTID: C17021         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17021-BID    ESTIMATE RUN 11/15/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
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CAT NO0201 92ND SIGNAL IMPROVEMENT 

0735 *Traffic Signal Face (12-12-12) 16.000

0.000

614-70336  
 

16.000

EACH

705.00000 11,280.0016.000

0.00

0740 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,120.00000 4,480.004.000

0.00

0745 *Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

95.00000 760.008.000

0.00

0750 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00

0751 Loop Detector Wire 0.000

2,832.000

614-72875  
 

3,186.000

LF  

3.75000 10,620.002,832.000

10,620.00

0752 Traffic Signal Vehicle Detector Amplifier (Loop Type) 2.000

0.000

614-72876  
 

2.000

EACH

641.52000 1,283.042.000

0.00

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

CAT 149,796.1410,785.00154,113.04CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0086 Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 0.000.000

0.00

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00
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0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 39,000.000.0044,749.50CURRENT AMT0400 $ $ $

$ 3,404,672.5520,771.21$5,514,771.94$CURRENT AMTPROJECT TOTAL


